C/SHARPE

Unit Schedule-Stacks

Mock Up Unit

Perdido Sun 09/11/2024

Balcony Closure Balconies will be closed from 7:00-5:00 daily during the closure period **Stack Number Estimated Balcony Closure Estimated Balcony Opening Balcony Prep Complete*** 00 Stack 2/10/2025 2/17/2025 2/28/2025 02 Stack 10/7/2024 10/14/2024 11/15/2024 04 Stack 10/7/2024 10/14/2024 11/15/2024 10/14/2024 06 Stack 10/7/2024 11/15/2024 08 Stack 2/24/2025 3/3/2025 3/14/2025 10 Stack 10/7/2024 10/14/2024 11/15/2024 12 Stack 10/7/2024 10/14/2024 11/15/2024 14 Stack 10/7/2024 10/14/2024 11/15/2024 3/17/2025 3/24/2025 4/4/2025 16 Stack **Interior Unit Closure Interior Unit Prep Estimated Balcony Unit Estimated Unit Closure Stack Number** Complete** Opening 10/7/2024 Unit 202 9/30/2024 10/14/2024 Unit 200 12/9/2024 12/16/2024 1/3/2025 00 Stack 12/30/2024 1/6/2025 1/31/2025 10/7/2024 10/14/2024 11/15/2024 02 Stack 04 Stack 10/7/2024 10/14/2024 11/15/2024 1/27/2025 2/3/2025 2/28/2025 06 Stack 08 Stack 1/27/2025 2/3/2025 2/28/2025 10/14/2024 10 Stack 10/7/2024 11/15/2024 10/14/2024 11/15/2024 12 Stack 10/7/2024 14 Stack 2/24/2025 3/3/2025 3/21/2025 3/17/2025 3/24/2025 4/18/2025 16 Stack

Owner Repsonsibilities:

1. Removal and Replacement of any and all hurricane shutters installed at windows being replaced

2. Remove and replacement furniture from the balcony areas and at least 8 feet from all other interior work areas

3. Priming and painting the interior drywall affected by the window replacement

4. Deep cleaning of their unit following construction

5. Removal and reinstallation of any window trim and/or treatments, such as blinds, or curtains

6. Make Punch List claims within a 21 day Owner Punch Period following substantial completion of the unit.

**We ask that interior and balcony preparation be made 1 week in advance of the closure to avoid any delays. If an owner decided to use or rent their unit during the 1 week prior to the closure, that owner maintains the responsibility to prepare their unit before the closure date.